

# Student Information System Project Update

# Latest Information:


- LSU is still in the procurement phase of the project
- On October 28<sup>th</sup>, the LSU BOS approved for us to have contract discussions with Workday
- Contract discussions are in progress
- Although progress is being made, nothing is final until an agreement is signed
- The following LSU Institutions would partake in the SIS project:
  - LSU A&M
  - LSU Shreveport
  - LSU Alexandria
  - LSU Eunice





# STUDENT INFORMATION SYSTEMS TIMELINE PROPOSAL

LEGEND			
	Customer Prep		Deploy
	Plan		Architect & Configure
	Continued Engagement		Test
	Business Function Milestones		



## BUSINESS FUNCTION MILESTONES

- |   |   |   |   |   |
|---|---|---|---|---|
| <p><b>1</b></p> <ul style="list-style-type: none"> <li>Recruiting &amp; Admissions</li> <li>Application Fees &amp; Tuition Deposits</li> <li>Academic Units &amp; Levels</li> <li>Student Core</li> <li>Program of Study Profiles</li> <li>Calendars</li> <li>Educational Institutions</li> </ul> | <p><b>2</b></p> <ul style="list-style-type: none"> <li>Verifications, Awarding &amp; Packaging for New Students</li> <li>ISIRs</li> <li>Course Catalog</li> <li>Class Schedule</li> </ul> | <p><b>3</b></p> <ul style="list-style-type: none"> <li>Registration &amp; Advising</li> <li>Student Conversion (All)</li> <li>Verifications, Awarding &amp; Packaging for Continuing Students</li> <li>Fee Calculations, Sponsors, &amp; Waivers</li> </ul> | <p><b>4</b></p> <ul style="list-style-type: none"> <li>Payments</li> <li>Cashiering Integration</li> <li>Payment Plans</li> <li>Disbursement</li> <li>R2T4</li> </ul> | <p><b>5</b></p> <ul style="list-style-type: none"> <li>Student Financials Balances</li> <li>Grading</li> <li>Graduation</li> <li>Transcript Generation</li> <li>End-of-term Processing</li> </ul> |
|---|---|---|---|---|
- Summer is Financial Aid Header for A&M  
 Summer is Financial Aid Trailer for LSUE, LSUA, LSUS

